
 
 
 

  
 

Local Residents’ Information Sheet 

Dear Resident 
 
As you are probably aware, Sea Space’s contractors Carillion have been  
working on the ‘gap site’ between Havelock Road and Priory Street.   
 
We are transforming this space into 9300m2 of high-quality, attractive business 
premises, to be built in two phases. The first new building, Lacuna Place, will  
accommodate a number of companies with space for up to 200 employees. It 
will give scope for local companies to expand and will attract new businesses 
to the area helping to generate local jobs. 
 
This information sheet is an update on the Lacuna Place project for local 
residents and businesses. 

Large print and audio versions available on request —  

please call 01424 723123. 

Lacuna Place 
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Construction Schedule 

 

Autumn 2006 Demolition on the site was completed before  
   Christmas 
 
Spring 2007 Work on the foundations was carried out up to  
   Easter. 
 
April & May 2007 Ground beams and floor slabs lifted into place 
 
May - Aug 2007 Super structure of the building will be erected,  
   including columns and floor slabs.  Scaffolding  
   will be erected on the Havelock Road side of  
   the site 
 
Aug - Nov 2007 Cladding and walls will be put on the structure 



  

 
 
  

 

 

 

Our team will strive to minimise inconvenience over the construction period, but we  
appreciate that the work may affect you and thank you for your co-operation. 

 

If you have any queries about the work, the project or the regeneration programme 
as a whole, please use the contacts below or visit www.seaspace.org.uk. 

The Crane 

A crane has now been erected 
on the site to help the next 
phases of construction,  
particularly lifting beams, slabs 
and columns into place.. 

 

The type of crane being used 
(a lutting crane) has been  
chosen to minimise the over-
sailing and avoid the crane 
moving across residents’ and 
businesses’ buildings. 

 

The crane will remain on the 
site until December 2007. 

Your contacts: 
 
Sea Space     Carillion 
 
Greg Murray - Project Manager  Andy Beavis - Contracts Manager 
Abigail Gilbert - Communications Officer 
       7 Havelock Road, Hastings,  
       TN34 1BP  
PO Box 222, Hastings, TN34 1WJ  
           
Tel: 01424 723123    Tel: 01424 438732 
E: info@seaspace.org.uk   E: andrew.beavis@mowlem.com 

The crane being assembled 


